

DQU Action Plan - Liberia

July to October 2019

Moving Forward

Strategy	Activities	Responsible	Indicators	Resources	Timeline	Associated Risk for implementation
Development of a Detail EPI Data Quality Improvement Plan by the 31st of Oct 2019	Constitute a DQIP Team	EPI & HMER	Number of team members available	Available	29-Jul-19	Low
	Development a protocol for the desk review assessment	EPI, HMER & JSI, UNICEF, WHO	copy of the protocol	Available	Aug-19	Low
	Conduct the desk review	EPI, HMER & JSI, UNICEF, WHO	copy of report	Available	Aug-19	Low
	Developed tools for the field assessment				Aug-19	Low
	Conduct orientation for Field Team	EPI, HMER & JSI, UNICEF, WHO	number of persons trained	Available	Aug-19	Low
	Mobilize logistics for the conduct of the assessment	EPI	number of vehicles identified	Available	Sep-19	Medium
	Team deployment and conduct of desk review at field level	EPI, HMER & JSI, UNICEF, WHO	number of teams deployed	Available	Sep-19	Medium
	Compilation and analysis of data	EPI, HMER & JSI, UNICEF, WHO	report	Available	Sep-19	Medium
	report writing finalization	EPI, JSI	report	Available	Sep-19	Medium
	Dessimation of the report to other stakeholders	EPI & Partners	report	Available	Oct-19	Medium
	Draft DQIP Plan	EPI & Partners	report	Available	Oct-19	Medium
	Share with stakeholder for inputs	EPI & Partners	report	Available	Oct-19	Medium
	Finalized the Plan	EPI & Partners	report	Available	Oct-19	Medium

Strategy	Activities	Responsible	Indicators	Resources	Timeline	Associated Risk for implementation
Improving Data discrepancy from 20% to 15% of HFs	Intensify supervision and mentorship at 20% of Hfs	EPI	% of HFs supervised by national level	Available	Jul-19	Low
	conduct training in reporting and recording for 800 vaccinators staff	EPI	Number of vaccinators trained	Available	Aug-19	Low
	Timely replenishment of data tools in 614 HFs	EPI	Number of HFs with no stock of data tools	Available	Aug-19	Medium