

MALAWI

DQU ACTION PLAN

August – October 2019

Desired Performance

1	Quarterly EPI feedback shared once to zones and districts by national EPI Unit by October 2019.
2	Data quality review conducted with support from external partners by August 2019
3	Add all core EPI indicators in DHIS 2 by CMED by August 2019.
4	Follow up missing report from 29 districts by October 2019.
5	Pilot electronic immunization registries in at least 10 health facilities by September 2019 in collaboration with HISP-Malawi
6	Distribute desk top computer to 29 districts for EPI data use by national EPI unit by August 2019.

Current Performance

1	Quarterly EPI feedback not shared quarterly to zones and districts by national EPI Unit.
2	The data quality review not conducted since 2012 by EPI team and partners.
3	Some EPI core indicators not included in DHIS 2 by the Centre for Monitoring and Evaluation Division (CMED).
4	Low district EPI reporting rate in DHIS 2 of about 82% in DHIS2 by June 2019.
5	Electronic immunization registries not piloted in the country
6	Unavailability of working desk top computers in 29 districts for EPI data use.

Indicators

	Activity	Indicator	Resp	Data source	Risk/Assum	Resources
1	Quarterly EPI feedback shared once to zones and districts by national EPI Unit in August & October 2019	Number of quarterly feedbacks shared with zones and districts	DM	Asking zones & districts		No need
2	Data quality review conducted with support from external partners by August 2019	Data quality review conducted	PM	DQR Report	Inadequate resources Availability of TA	Available Gavi HSS
3	Add all core EPI indicators in DHIS 2 by CMED by August 2019.	All core EPI indicators included in DHIS 2	DM	Checking in DHIS 2	DHIS 2 Upgraded	No need of funds

Indicators

	Activity	Indicator	Resp	Data source	Risk/Assum	Resources
4	Follow up missing report from 29 districts by October 2019	Number of missing reports received from districts	DM	Missing reports entered in DHIS 2		No need of resources
5	Pilot electronic immunization registries in at least 10 health facilities by September 2019 in collaboration with HISP-Malawi	EIRs piloted in 10 health facilities in the country by HISP-Malawi	PM	Report of pilot of EIRs	Software finalized	
6	Distribute desk top computer to 29 districts for EPI data use by national EPI unit by August 2019.	Number of districts received new computers	ISCO	Report of distribution list & equipment inventory	All computers will be in the country by July	Available in HSS with Unicef

END OF PRESENTATION

Thanks