

Liberia

Samson Q. Wiah



BLN/GAVI DQU Learning Session

24-26 July, 2019

Lusaka, Zambia



DATA QUALITY IMPROVEMENT PLAN



Moving Forward

Strategy	Activities
Development of a Detail EPI Data Quality Improvement Plan by the 31st of Oct 2019	Constitute a DQIP Team
	Development a protocol for the desk review assessment
	Conduct the desk review
	Developed tools for the field assessment
	Conduct orientation for Field Team
	Mobilize logistics for the conduct of the assessment
	Team deployment and conduct of desk review at field level
	Compilation and analysis of data
	report writing finalization
	Dissemination of the report to other stakeholders
	Draft DQIP Plan
	Share with stakeholder for inputs
	Finalized the Plan

Improving Data discrepancy
from 20% to 15% of HFs

Timely replenishment of data tools in 614 HFs

Conduct training in reporting and recording for 800
vaccinators staff

Intensify supervision and mentorship at 20% of Health
Facilities

Moving Forward

Strategy	Activities	Resp	Indicators	Resources	Timeline	Associated Risk for implementation
Development of a Detail EPI Data Quality Improvement Plan by the 31st of Oct 2019	Constitute a DQIP Team	EPI & HMER	Number of team members available	available	29-Jul-19	Low
	Development a protocol for the desk review assessment	EPI, HMER & JSI, UNICEF, WHO	copy of the protocol	available	Aug-19	Low
	Conduct the desk review	EPI, HMER & JSI, UNICEF, WHO	copy of report	available	Aug-19	Low
	Developed tools for the field assessment				Aug-19	Low
	Conduct orientation for Field Team	EPI, HMER & JSI, UNICEF, WHO	number of persons trained	available	Aug-19	Low
	Mobilize logistics for the conduct of the assessment	EPI	number of vehicles identified	available	Sep-19	Medium
	Team deployment and conduct of desk review at field level	EPI, HMER & JSI, UNICEF, WHO	number of teams deployed	available	Sep-19	Medium
	Compilation and analysis of data	EPI, HMER & JSI, UNICEF, WHO	report	available	Sep-19	Medium
	report writing finalization	EPI, JSI	report	available	Sep-19	Medium
	Dessimation of the report to other stakeholders	EPI & Partners	report	available	Oct-19	Medium
	Draft DQIP Plan	EPI & Partners	report	available	Oct-19	Medium
	Share with stakeholder for inputs	EPI & Partners	report	available	Oct-19	Medium
	Finalized the Plan	EPI & Partners	report	available	Oct-19	Medium

Strategy	Activities	Resp	Indicators	Resources	Timeline	Associated Risk for implementation
Improving Data discrepancy from 20% to 15% of HFs	Intensify supervision and mentorship at 20% of Hfs	EPI	% of HFs supervised by national level	available	Jul-19	Low
	conduct training in reporting and recording for 800 vaccinators staff	EPI	number of vaccinators trained	available	Aug-19	Low
	Timely replenishment of data tools in 614 HFs	EPI	number of HFs with no stock of data tools	available	Aug-19	Medium

- **Thanks**